ID	0	Task Name	Duration	Start	Finish	Predecessors	4 T   W   T   F	Sep 14, '14 S S M T
1		Choose Groups	1 day	Wed 9/10/14	Wed 9/10/14		PM	
2	<b>III</b>	Develop Functional requirements	6 days	Thu 9/11/14	Thu 9/18/14	1		
3	<b>III</b>	Use Case Diagrams	6 days	Thu 9/11/14	Thu 9/18/14	1		
4		Develop Use Cases	5 days	Fri 9/19/14	Thu 9/25/14	3		
5		Develop Wireframes	10 days	Fri 9/19/14	Thu 10/2/14	2		
6		Develop Interaction Diagram	5 days	Thu 9/11/14	Wed 9/17/14	1		
7		Test Case Development	35 days	Fri 9/26/14	Thu 11/13/14	4		
8		Presentation	1 day	Wed 11/5/14	Wed 11/5/14			
9		Development	35 days	Fri 10/3/14	Thu 11/20/14	5		
10		Functional Testing	15 days	Fri 11/21/14	Thu 12/11/14	9		
11		Bug Fixing	15 days	Fri 11/21/14	Thu 12/11/14	9		
12		Client Acceptance	1 day	Fri 12/12/14	Fri 12/12/14	11		
13	<b>III</b>	Final Presentation (TBD)	1 day	Wed 12/10/14	Wed 12/10/14			





